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Daily Report 12/23/13 

Tetra Tech 

This report summarizes activities completed 12/20/13 to 12/22/13.  Daily reports will not be prepared 
on Tuesday 12/24/13 and Wednesday 12/25/13.  Daily reports will resume on Thursday 12/26/13.  
 
Directive #1 – Indoor Air  
 

 Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems 
and ventilation systems was submitted to DNR on 12/13/12 for comments; the detailed Work Plan 
was submitted to DNR on 1/14/13 for comments.  

 Installed a total of 98 detectors at 45 locations.  No positive alarms have occurred to date for 
either % LEL or H2S.   

 A total of ten monitoring pairs and associated transmitters have been provided to Assumption 
Parish, at their request.  

 Continued daily monitor calibration.  

 Completed visual inspection and maintenance of the under slab ventilation systems.  Liquids 
found in the systems were removed and transported to the TBC frac tank. 

 

Plan for today:  

 Continue monitor calibration. 

 Continue indoor air monitoring. 

 Continue ventilation system operation, maintenance, and monitoring.   

 

Directive #2 – Additional Relief Wells and Directive #3 – Overall Plan as Corrected 
 

 Met with DNR/Shaw on 1/24/13; reached agreement on well designs. 

 Radius of Influence (ROI) wells are installed at well pads ORW-5 and ORW-9.   

 The field portion of ROI testing was completed July 21st.  Report is being finalized. 

 

Plan for today: 

  Field construction activities are suspended until January 6, 2014. 

 

Directive #4 – Operation of All Wells 
 

 Flares #2, #3, #4, #5, and #6 are operating.  One additional flare, and a trailer-mounted backup 

flare, are available as needed.  TBC Flare #1 will require insulation repair prior to being put into 

service. 

 Well work overs are ongoing for all low-producing and non-flowing wells. 

 Barton meters have been installed on flowing wells; performed routine maintenance. 
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 Performed daily flare operation and maintenance.  

 Performed daily relief well operation and maintenance. 

 Depressurized ORW-54.  Removed 115 gallons (Friday), 125 gallons (Saturday), and 100 gallons 

(Sunday) of water from the separator; pressure ranged from 11 to 13 psi.  

 Dewatered ORW-32; starting conditions: well head pressure: 0 psi; water level: 6.47 ft bgs.  

Pumped 150 gallons over 1.75 hours; ending conditions: well head pressure: 0 psi; water level:  

84.72 ft bgs.   

 Dewatered ORW-18; starting conditions: well head pressure: 11 psi; water level:  9.39 ft bgs.  

Pumped 140 gallons over 2 hours; ending conditions: well head pressure: 16 psi; water level: 

68.74 ft bgs. 

 Continue depressurization of ORW-54.  Removed 125 gallons of water from the separator. 

 Shut in ORW-19 and ORW-39 due to low pressure. 

 Began flaring ORW-26 (on Sunday 12/22/13). 

 

Plan for today:   

 Complete daily flare, Barton meter, generator, and compressor operation and maintenance 

activities. 

 Dewatering activities are suspended until January 6, 2014. 

 

Directive #5 – Sinkhole Containment 
 

 Submitted Joint Application to OCM and COE, which included sinkhole containment design and 
additional ORW wells, on 2/14/13. 

 Initial containment of the sinkhole area was completed. 

 A pre-construction meeting was held on-site on March 27th for TBC and contractors. 

 Construction of the containment system began April 1st. 

 The current configuration of the sinkhole containment system is completed.  

 Water surface elevations were not taken due to Code 3 conditions. 

 Completed visual inspection of South Berm. 

 Completed weekly SWPPP Inspection. 

 

Plan for today: 

 Inspect berm (unless code level prohibits).  


